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STATUS REPORT 
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PROJECT: 
OWNER: 
CONSULTANTS: 
GENERAL CONTRACTOR: 
G.C. SUPERINTENDENT: 
G.C. PROJ. MANAGER: 

CONST. START: 
CONST. COMPLETE: 
CURRENT NO. LOST TIME DAYS: 
CURRENT CONST. COMPLETION DATE: 

"A" Western 7 Del Amo 
"Al" Artesia & Normandie 
"B" 405 Northbound ramp@ Normandy 

"C" Vermont and Artesia 
"D" !90th St./Route 405 
"D-1" !90th @ Gramercy 

"E"' Railroad work 

"F" Figueroa St. 

"G" Knox St. 

"H" 190th St. @ Van Ness 

PROJECT STATUS REPORT 
06129101 

Harbor Gateway Center 
Boeing Realty Cotp. 
Tait & Assoc.;Crain & Assoc.;Utility Specialist 
Bailey Construction 
Jeff Goodman 
David M. Denning 

100% 
see below 

6-Jun.QI 
16-Jan-02 
0 
16-Jan-02 

Permit issued from Cal Trans for culvert drains; Francisco Sign permit has beeo released,Bayley pricing. 
Work is 100% complete--Inspector reviewing mylar drwgs. 
Crain preparing aggreement for DOT and MT A,including scope of work and budget in detail. The draft 
letter and scope sent to DOT for review on 6/27/0l.MTA board to re-certify grant in July.Tait tracking BC 
permit. Utility Specialist verifying cost from A.T.T.---$2300.00. 
Work is 100% complete--Inspector reviewing mylar drwgs. 
Permit ready to be pulled--need check from Boeing-city will accept bond in lieu of $20,000 deposit. 
Permit ready to be pulled--need check from Boeing-city will accept bond in lieu of $20,000 deposit. 
EDA grant money 
Work is 100% complete--permit will not be signed off until entire infrastructure is complete. 
Started grading on June 6th,200 1 ;started sewer line on June 25th. 
Approx. 5000 cu. yds. Contaminated dirt to remove. 
Permit ready to be pulled--need check from Boeing-city will accept bond in lieu of $20,000 deposit. 

ORIGINAL CONTRACT AMOUNT: $15,209,125 
APPROVED CHANGE ORDERS (OCO's 12thru 17): $1,252,366 
CURRENT APPROVED CONST. BUDGET: $16,461,491 
CURRENT BAILEY CONST. CONTRACT AMOUNT: $16,461,491 
PENDING OWNER CHANGE ORDERS: Change order# 18: Additional earthwork for Viking-backcharge Add: $198,404.00 

Change order# 19: Remove concrete debris, build VES pads, pot-holing 

RESPONSIBLE PARTY: 
Boeing 
Boeing 
Tail 
Tail 

Boeing & Bayley 

Boeing 

Bayley 
Crain 

for H&A,place and compact fill. Add: $ 45,884.00 
Change order# 20: Excavation, stockpile of contaminated soil, 

Backfill with clean imported soil. Add: $ 48,146.00 
Change order# 21: Temporary power hook-up for vapor extraction Add: $ 9,074.00 
Note: The following are anticipated changes that will result in a change order to the general contractor: 

I. Potential savings if sewer lateral is not installed. 
2. Remove contaminated soil from site. 
3. Overexcavate andre-compact area south of Knox St. 

ACTION: 

Boeing to let Bayley know what to do with contaminated soil. Potential cost of $260,000.00. 
Need a check for permits on (3) different intersections. 
Tracking status of signamres for "BC" permit. 
Need update on plan check--Tail to meet with plan checker--need water service agreement. 
Boeing to sign pipeline agreement from United Pacific Railroad and process check for pennit----Bayley to 

fill out" Contractor's Right of Entry Agreement" as part of permit. 
Site plan---
Verify amount of dirt being imported. weekiy. 
Follow-up with DOT & MTA on LOA process. 

BOE-CS-0078487 
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BOEING REALTY CORPORATION 
LONG BEACH, CALIFORNIA 

HARBOR GATEWAY CENTER 
Cost Report 

PRES Development & Construction Management Services, Inc. 

~ 
BOEING" 

Boeing Realty Corporation 
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DETAILED COST ANALYSIS 

PROJECT NAME: HARBOR GATEWAY CENTER 

Canst. Western/Francisco 

Canst. Artesia & Normandie -
190th & Figueroa 

02/08/01 Estimated cost to comnlete for remainin!! offsite intersection 

$1,880,000.00 
jAdded water line under 

02/20/01 - . -

02/20/01 lchanl!e order to Bavlev Canst. For grading permit time 

No. 98030-100000-00170 

05/16/01 Deductive change order with Bayley for savings from first 

05/16/01 Owner change order to Bayley for Knox Ave. improvements 

05/16/01 

ACCOUNT NAME: ORIGINAL BAYLEY CONTRACT 

SHEET NO. 1 of 2 

15,209,125 

178,383 

50,613 

394,574 

I I 

8,724 

(1,237,591) 

1,857,663 
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DETAILED COST ANALYSIS 

PROJECT NAME: HARBOR GATEWAY CENTER 

06/20/01 . . ~ . ~ ~ 

06/20/01 Build VES pads;pot-holing for soils tech;place and compact fill 

- - . 
07/02/01 

07/02/01 

07/02/01 

ACCOUNT NAME: ORIGINAL BAYLEY CONTRACT 

SHEET NO. 2 of 2 

0 

48,146 

198,404 

45,844 

9,074 
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DETAILED COST ANALYSIS 

PROJECT NAME: HARBOR GATEWAY CENTER 

04/05/01 

05/04/01 

escalation from DWP. 

from A.T.T. to relocate fiber $2300.00 

ACCOUNT NAME: POWER POLE RELOCATION 

SHEET NO. 1 of 1 
>' > n ;',!). ~""'' > 

(15 

0 

0 
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PROJECT NAME: 

05/01/01 

DETAILED COST ANALYSIS 

ACCOUNT NAME: UTILITY SPECIALISTS 
HARBOR GATEWAY CENTER 

SHEET NO. 1 of 1 
,, ,, · " ··''t :lf:"f!11\:a4Nir,Jil':f1ll~ifl JJ;r' ~· '.. ti~·;.:r, ·I 

was established 
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DETAILED COST ANALYSIS 

ACCOUNT NAME: ENVIRONMENTAL 
PROJECT NAME: HARBOR GATEWAY CENTER 

SHEET NO. 1 of 1 
1.,,,. ~·:~' _,,, "'-' 'H It··'· -,_ ,., t··~~j!\!'~·;~:;_\~""''1'' at ... 
tic· ··•· "'''"~~·~; .• . .;..;0:R' ''ti~''•.:..;;;!,c<''- i:i!i~"':.<:,-. 1x:w;:.'r ::_•,,,.,,'!i''~·r'~~;,.}!rr;!i~l[,,,,;;i':· ~·;&•c:' :.---_-_'"".;~_A• __ ·-_,lt: __ M_ -_· ___ ··_,_T"·T·_;_·_:T,·:rn_ 'a_>_'_._._'·,,, --·. _':p·-_·_;_,--_~d .. -_ · ·•··' ,;.,,x·c;:; "i l:.:1s:•t~~ -·.·-- ~YF'1 :>,;;:ti:s~·,~cz:'hili!,lii' ,c3#Ii k'·::r''' .. :<;;. ·<.:~: .. ,,;,.'.' , ~~k1'~~;0,:;,~~];;j~~w'"sz~?r t;;~ift'(,~~ ll"i!· ,,£;,~~if,.;;;&li~ti~ ·;0Si 1t~IZ~t~~il :\':t·li1ii!l~~~~-~ ,;;r'Slr7"t:.~~ekl~~·;_ '"''~'' If'~ ,,s_ JJi~#·[·~~~~~y£(,6 ) .,;, <'· ~o~~ ,'~· ~r~~~~ , .. · To D~te, ' __ ,_ ._ 

06/29/01 Haley & Aldrich budget 25,000 
07/02/01 Est. cost for generator $15,000. 
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DETAILED COST ANALYSIS 

PROJECT NAME: HARBOR GATEWAY CENTER 
ACCOUNT NAME: CIVIL ENGINEER 

SHEET NO. 1 of 1 
-:;,,-l~-;,:ai-' ~r-:Jfu_o_•·-·,,"aYJ!-. l"""t"""'"T,-~--,;·;-/:;f""": r"'"""": -:,'-~a-"Jtl ..... ,". , ...... ,. ,-,, ,, •. , .... " ,"-J 

15,000 

c 10,000 
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PROJECT NAME: 

DETAILED COST ANALYSIS 

HARBOR GATEWAY CENTER 

the 150,000 cubic 

ACCOUNT NAME: SOILS TESTING& INSPECTION 

1 ofl 

15,000 

for 
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PROJECT NAME: 

05/16/01 

DETAILED COST ANALYSIS 

ACCOUNT NAME: RAILROAD CROSSINGS 
HARBOR GATEWAY CENTER 

SHEET NO. 1 of 1 
~~,"~''"~''"~'''"''~' ~"~'"'" .... ' ~' ,,~,,~~ 
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PROJECT NAME: 

05/01/01 

06/20/01 

06/29/01 

07/02/01 

DETAILED COST ANALYSIS 

ACCOUNT NAME: PERMITS & FEES 
HARBOR GATEWAY CENTER 

SHEET NO. 1 of 1 

Permit time 

8,724 
with 

3,209 

14,126 
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PROJECT NAME: 

DETAILED COST ANALYSIS 

HARBOR GATEWAY CENTER 

month for Knox street canst. 7 months and 

7 months 

ACCOUNT NAME: CONSTRUCTION MANAGER 

SHEET NO. 1 of 1 
~ 

6,000 

6,000 

6,000 

6,000 

10,000 
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PROJECT NAME: 

DETAILED COST ANALYSIS 

ACCOUNT NAME: CONTINGENCY 
HARBOR GATEWAY CENTER 

1 ofl 

40,000 

60,000 
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ID 16 Task Name 

liB Sharma overex and rough 

I grade 

2 I Bali install sewer line at 
street 

3 I I Ball install storm drain line 

4 I I Morrow Meadows install 
IVer 

5 I I RJ Noble fine grade 
/base/install C&G 

6 I I Bali install water line at Knox I 
St. 

7 I I VCI install phone I dig I 
backfill gas trench 

9 I I CT&F install light poles 

8 I I So. CA. Gas install gas line 

10 I I Sharma finish arade ST and I 

11 I I RJ Noble fine arade I base I 

13 I I RJ Noble fine grade I base/ 1 ~ 
14 I I Ball brina manhole lids to I 
15 I I PCI strloe street 1 
12 I I Shin Honda install I 

Task 

Project: Rough-Rough-Rough Knox S 
Date: Tue 6/19/01 

Split 

Progress 

Duration 
10 days 

20 days 

20 days I 

20 days I 

10 days I 

20 days I 

10 days I 

15 days 

5 days 

10 days 

10 days 

10 days 

5 days 

1 day 

20 days 

Milestone 

Knox St. Schedule 
le jJuly 

Start Finish 
Mon 6/11/01 Fri 6/22/01 

Mon 6/25/01 I Mon 7/23/01 

Tue 7/24/011 Mon 8/20/01 

Tue 8/21/01 I Tue 9/18/01 

Wed 9/19/01 I Tue 1.0l2l01 

Wed 1 0/3/01 I Tue 1 0/30/01 

Wed 1 0/3/01 I Tue 10/16/01 

Wed 1 0/3/01 I Tue 10/23/01 

Wed 10/17/01 J Tue 10/23/01 

Wed 10/31/01 I Wed 11/14/01 

Thu 11/15/01/ Fri 11/30/01 

Mon 12/3/01 I Fri 12/14/01 

Mon 12/3/01 I Fri 12/7/01 

Mon 12/1 0/01 I Mon 12/10/01 

Mon 12/17/011 Wed 1/16/02 

11111'111111 Summary 
' ' ' "' ...,. ...,. Rolled tlp Progress 

• 
Rolled Up Task 

Rolled Up Split -
Rotled Up Milestone () 

Page 1 

External Tasks 

Project Summary 

I;··., j ·. 1 
... @14*""' 
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Bayley Construction, GP 
OWNER/CONSULTANT/CONTRACTOR MEETING AGENDA 

Project: BoeiAg Harbor Gateway Center Infrastructure Date: May 31, 2001 
Location: Bayley Construction- Santa Ana Meeting No. 12 
Phase Ill Re-Mobilization & Phase IV 

Those Present: 

Absent: 

Dave Anderson 
Tony Vaccaro 
Wayne Mathies 
Jeff Goodman 
Johnny Marasco 
Jake Vandervis 

Jim Schreder 
Erik Agle 

John King 
Dick Wallace 

Greg Stewart 

I. PROCEDURAL REVIEW: 
Item: Description: 

Pres Development 
Pres Development 
Bayley Construction 
Bayley Construction 
Boeing 
Tait Engineering 

Dan Jon 
Utility Specialist 
Bali Construction 
Carden Fire 
Tait Engineering 

A. Bayley noted the minutes from Owner/Consultant/Contractor Meeting No. 11 were issued on 
5/31/01. The following clarifications and/or corrections were noted: 

• None 

II. WORK PROGRESS REVIEW: 
Item: Description: 

A. Bayley noted the following work progress at the site: 
• See IX - General Business 

Ill. SCHEDULE REVIEW: 
Item: Description: 

A. It was noted the following upcoming scheduled activities: 
• Review cost of other intersections. C.O. Nos. 14 & 15 issued by Owner. 
• Site grade and fill dirt issue. 
• Pricing of Knox Street under review. 
• Railroad track and related work. 

m 
l!J 

HA.YLEY 
CONIITBUCTIOI'I 

BOE-CS-0078507 



OWNER/CONSULTANT/CONTRACTOR MEETING N0.12 
MAY 31, 2001 
PAGE2 

C. The following project milestones were noted: 

MILESTONES 
Artesia & Normandie 
Other Intersections 
Knox Street 
Earthwork 

TARGET 
02/01/01 
02/19/01 
04/01/01 
TBD 

PROJECTED 
03/12/01 
03/12/01 
05/21/01 

ACTUAL 
03/12/01 
03/16/01 
06/04/01 

IV. MANPOWER SUMMARY: 
Hem: Description: 

A. The following manpower was on-site the week of 3/19/01: 

v. 
Item: 

• Bayley Construction 1 
• Sharma/Goplen 5 with equipment 
• Bali Construction 0 
• Morrow-Meadows 
• No rCa I 
• R.J. Nobel 
• Bill Carr Surveys, Inc. 
• So. Cal. Gas 
• CT &F 
• Shin Honda 
• VCI Telecom 

Total 

PROJECT SAFETY: 
Description: 

0 
0 
0 
0 
0 
3 
0 
0 

9 

A. It was noted that there has been no accidents or thefts at the site since the last meeting. Bayley to forward 
police report to Boeing on any thefts. 

B. Daily Safety Meetings will be conducted by Jeff Goodman prior to the start of work. All of Bayley 
Construction subcontractors are required to attend .. 

C. Other third party subcontractors are on-site. Proper communication and coordlination between all 
subcontractors is required for a safe and accident free jobsite. If a Bayley Construction employee sees an 
infraction, he is to report the incident to a Boeing Representative unless it is an imminent life threatening 
situation in which Bayley Construction can intercede and stop work. 

BOE-CS-0078508 



OWNER/CONSULTANT/CONTRACTOR MEETING NO. 12 
MAY 31,2001 
PAGE3 

VII. RFI's/SUBMITTALS/MATERIAL PROCUREMENT: 
Item: Description: 

A. REQUEST FOR INFORMATION: 

B. SUBMITTALS 
1. The following submittals have been approved since the last meeting: 

• None. 

2. The following submittals are under the Consultant's review: 

• None. 

3. The following submittals are required to be revised and resubmitted. 

• None. 

4. The following submittals are outstanding with ~he subcontractors: 

• None. 

C. MATERIAL PROCUREMENT 

• Light poles: 
• CTF items: 
• Electrical boxes I phone vaults: 
• Pipe - sewer: 
• Pipe- storm: 
• Pipe - water: 

10 weeks 
4-6 weeks 
6-8 weeks 
6-8 weeks 
6-8 weeks 
4-6 weeks 

VIII. OUTSTANDING ACTION ITEMS FROM CONSULTANT'S FIELD REPORTS: 
Item: Description: 

A. The following action items remain outstanding from the Consultant's Field Reports: 

• See new & old business. 

~ 
BA-YLEY 
COI'IITaUCTION 

BOE-CS-0078509 



OWNER/CONSULTANT/CONTRACTOR MEETING NO. 12 
MAY 31,2001 
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IX. GENERAL BUSINESS: 
Item: Description: 

A. OLD BUSINESS: 

"A" Western & Del Amo 1 
2 

ramp at Normandie 

Need rider from Crain for a Francisco sign, then we install. 

BAYLEY 
COI'UI'OUCTIOll 

Need Boeing (Pres' engineer) to resolve drain ink~ts, Larry with Cal-Trans says 
not accepted. Tait to JPrepare fix and drawings. 
Once drains are resolved, Cal-Trans will sign off on card. 
Cal Trans said to submit something & they will look at suggestions. 
Don I Jon sent to Cal-Trans with letter of 

Got application for LA City BC permit. 

2 Utility Specialist is dealing with DWP Power to find out who the two utility 
poles belong to and who will move them. Should be complete on 5/28/01. 

3 Don't forget to notify the two property owners that work will be going on. We 
will also have to work out how to do their driveways. 

4 Will call DWP Water after getting the BC number to find out if they want us to 

"F" Figueroa St. from 1 
1901h St. to 500' N/0 2 
1901h St. 3 

4 
"G" Knox Street 1 

2 
3 

"H" 1901h St. 1200' E of 1 
Van Ness to 1750' E of 
Van Ness 
New Lots 1 

2 

relocate the fire hydrant and water meter or Bali. 
Move rant. To be DWP. 

Under review by City of L.A. 
Minor re-work needs to be done- 4-24-01. 
5-4-01, Dot now said need realignment also. 
Work is 100% 
Start 5-7-01. Stop- contaminated soil discovered. Resume on 6/6/01. 
Regulator Station to be demoed at a later date. 

lator Station A. C. to be demoed at a later datte. 
See DAbove. 

Grading permit extension - completed. 
Sharma Price 
a. Over ex price is based on the history of the project at 3 feet. There are 3 

borings that show no fill, but we know that is not true per site history. 
b. Import price is based on the original drawing which brings up the quantitY 

to 309,000 cy. After Viking is done, we can have either Tait or "Sharma do 
a topo to see where it actually is to firm up the actual cubic yardage. The 

that carne from across the street is not included in this """rrl<>no 

BOE-CS-007851 0 



OWNER/CONSULTANT/CONTRACTOR MEETING NO. 12 
MAY 31, 2001 
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BAYLEY 
CO~IfttJCTJO.ll 

OLD BUSINESS (Cont.): 

3.2 Drain at Western Avenue not approved. Don I Jon needs to resolve. 
3.3 Norcal needs to ID and map import soil. Johnny Marasco to verify that this is being done. 3.4 Dave Anderson said we need to survey laterials prior to construction. Water, power and drives. 3.5 Tait to verify that 300,000 (+) CY of fill dirt is required. Boeing said we will have site plan by 4/9/01. 4.1 Utility Specialties explained power pole options at Normandie and 405 Frwy. Need BC permit. Eight weeks design time for DWP at best. Approx. 11 weeks out from 3/7/01. 
4.4 Southern California Gas plan needs to be designed for Knox Street. 
4.5 Dave Rice, Plan Checker, is working on design. Need water service agreement. Agreement to be established and sent to Boeing for approval and comments. Tait to track. out of planck, 5/28. 6.4 Permit for Jack and Bore. 5/14 being processed, 11.2 & 12.1 sent to Boeing for signature, 60/90 days out 8/14. 
10.1, Review Intersection and Knox Street. 
11.1 Review unit cost on contaminated soil. Told to get. started on unit prices. 

NEW BUSINESS: 
12.1 Discussion of building of pads so H & A can put in wells and VES pads. Goplin to work up price on area from Francisco to Knox along Harbor Gateway, 600 feet in. $ __ _ 12.2 Viking count import. Boeing count import. 
12.3 Build VES pads on T & M work ticket per Boeings instructions. Note hit concmte (Sharma). 12.4 "Pot-Holeing" for H & A on T & M work tickets per Boeings instructions (Sharma). 12.5 Bayley to have Morrow Meadows work up cost to run power to I for VES pads. 

File: 98041 -18 (12) 

BOE-CS-0078511 
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Bayley Construction, GP 
OWNER/CONSULTANT/CONTRACTOR MEETING AGENDA 

Project: Boeing Harbor Gateway Center Infrastructure Date: June 11, 2001 
Location: Bayley Construction- Santa Ana · Meeting No. 13 
Phase Ill Re-Mobilization & Phase IV 

Those Present: 

Absent: 

Tony Vaccaro 
Wayne Mathies 
Jeff Goodman 
Johnny Marasco 

Dave Anderson 
Jake Vandervis 
Jim Schreder 
ErikAgle 
John King 
Dick Wallace 
Greg Stewart 
Mario Stavale 

I. PROCEDURAL REVIEW: 
Item: Description: 

Pres Development 
Bayley Construction 
Bayley Construction 
Boeing Realty 

Pres Development 
Tait Engineering 
Dan Jon 
Utility Specialist 
Bali Construction 
Carden Fire 
T a it Engineering 
Boeing Realty 

A. Bayley noted the minutes from Owner/Consultant/Contractor Meeting No. 12 were issued on 
6/11//01. The following clarifications and/or corrections were noted: 

• None 

II. WORK PROGRESS REVIEW: 
Item: Description: 

A. Bayley noted the following work progress at the site: 
• See IX- General Business 

Ill. SCHEDULE REVIEW: 
Item: Description: 

A. It was noted the following upcoming scheduled activities: 
• Review cost of other intersections. C.O. Nos. 14 & 15 issued by Owner. 
• Site grade and fill dirt issue. 
• Pricing of Knox Street under review. 
• Railroad track and related work. 

BOE-CS-0078512 
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C. The following project milestones were noted: 

MILESTONES 
Artesia & Normandie 
Other Intersections 
Knox Street 
Earthwork 

TARGET 
02/01/01 
02/19/01 
04/01/01 
TBD 

PROJECTED 
03/12/01 
03/12/01 
05/21/01 

ACTUAL 
03/12/01 
03/16/01 
06/04/01 

B£.YLEY 
COl'IODVCTIOll 

IV. MANPOWER SUMMARY: 
Item: Description: 

A. The following manpower was on-site the week of 3/19/01: 

.Y. 
Item: 

• Bayley Construction 1 
• Sharma/ Gop len 1 A with equipment 
• Bali Construction 0 
• Morrow-Meadows 0 
• NorCal ,, 
• R.J. Nobel 0 
• Bill Carr Surveys, Inc. 0 
• So. Cal. Gas 0 
• CT&F 0 
• Shin Honda 0 
• VCITelecom 0 

H ttA C).. 
Total 6 

PROJECT SAFETY: 
Description: 

A. It was noted that there has been no accidents or thefts at the site since the last meeting. Bayley to forward police report to Boeing on any thefts. 

B. Daily Safety Meetings will be conducted by Jeff Goodman prior to the start of work. All of Bayley Construction subcontractors are required to attend. 

C. Other third party subcontractors are on-site. Proper communication and coordination between all subcontractors is required for a safe and accident free jobsite. If a Bayley Construction employee sees an infraction, he is to report the incident to a Boeing Representative unless it is an imminent life threatening situation in which Bayley Construction can intercede and stop work. 
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VII. RFI's/SUBMITI ALS/MATERIAL PROCUREMENT: 
Item: Description: 

A. REQUEST FOR INFORMATION: 

B. SUBMITTALS 
1. The following submittals have been approved since the last meeting: 

• None. 

2. The following submittals are under the Consultanfs review: 

• None. 

3. The following submittals are required to be revised and resubmitted. 

• None. 

4. The following submittals are outstanding with the subcontractors: 

• None. 

C. MATERIAL PROCUREMENT 

• Light poles: 
• CTF items: 
• Electrical boxes I phone vaults: 
• Pipe - sewer: 
• Pipe- storm: 
• Pipe - water: 

10 weeks 
4-6 weeks 
6-8 weeks 
6-8 weeks 
6-8 weeks 
4 -6weeks 

VIII. OUTSTANDING ACTION ITEMS FROM CONSULT ANT'S FIELD REPORTS: 
Item: Description: 

ACTION 
A. The following action items remain outstanding from the Consultant's Field Reports: 

• See new & old business. 

[il 
BAYLEY 
tOJ'U"tiUJCTION 
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IX. 
Item: 

GENERAL BUSINESS: 
Description: 

A. OLD BUSINESS: 

Need rider from Crain for a Francisco sign, then we install. 
Need Boeing (Pres' engineer) to resolve drain inlets, Larry with Cal-Trans says not 
accepted. Tait to prepare fix and drawings. 
Once drains are resolved, Cal-Trans will sign off on card. _ A· Cal Trans said to submit something & they will look at ~;~gge~ns. 
Don I Jon sent drawings to Cal-Trans~ lett_:~~--· _ _.!...:......:----r-;;: 

Cal Trans said O.K. as is. .... 

ramp at Normandie 

"G" Knox Street 

"H"1901h St. 1200' E of Van 
Ness to 1750' E of Van 
Ness 

2 Utility Specialist is dealing with DWP Power to find out who the two utility poles belong 
to and who will move them. Should be complete on 5/28/01. 

3 eQn t folget te Ratify tl:!e lwe Jlfef:"J9Fty 8\'lfleFS that weFit will be geiAg eA. We will else 
• A8'9e to woi'IE e1:1t f:law tl:ufo their dr:i~re·Hays. 

4 Will call DWP Water after getting the BC number to findl out if they want us to relocate 
the fire hydrant and water meter or Bali. Jake to chase. /1 
Move hydrant. To be completed by DWP. ,4T."T. _ CeJ.ff ~') (JO 
An needs to move broad band. ~ _ • • • • 
Need 

Under review by City of LA. 
Minor re-work needs to be done- 4-24-01. " " -(J.~ 5-4-01, Dot now said need reafignment also. 
Work is 100% r.nn,aiRtP 

Start 5-7-01. Stop- contaminated soil discovered. Resume on 6/6/01. 
Regulator Station to be demoed at a later date. 

at a later date. 

NewLots 1 Grading permit extension - completed. 
Sharma Price 2 
a. Over ex price is based on the history of the project at 3 feet. There are 3 borings 

that show no fill, but we know that is not true per silte history. 
b. Import price is based on the original drawing which brings up the quantity to 

309,000 cy. After Viking is done, we can have eithrer Tait or "Sharma do a topo to 
see where it actually is to firm up the actual cubic yardage. The 2,000 yds that 

is not included in this 
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BAYLEY 
COIYnaucnon 

OLD BUSINESS (Cont.): 

3.4 

3.5 

4.1 

4.4 

4.5 

6.4 

. 11.1 

12.1 

12.2 

Dave Anderson said we need to survey laterials prior to construction. Water, power and drives. 
Update 6/11/01: Can not detennine until we have construction documents. 
Update 6118/01: 
Update 6/25/01: 
Boeing said we will have site plan by 4/9/01. 
Update 6/11/01: Should have plan, unknown. 
Update 6/18/01: 
Update 6/25/01: 
Utility Specialties explained power pole options at Nonnandie and 405 Frwy. Need BC permit. Eight 
weeks design time for DWP at best. Approx. 11 weeks out from 3/7/01. 
Update 6111/01: Still neEtd ATI price. • r ""·· .f r-. _ 4 T r. Update 6/18/01: - ~c 11> V.flLL T() vv I 1T""' IT· • • 

Update 6/25/01: . 11 
Southern California Gas plan needs to be designed for Knox Street. - C.O.S1- J;l1 Cf4(.SO 
Update 6111/01: Need As-Builts from Boein~ 
Update 6/18/01: 1'~ Tt> /.AnJ ~ Tutt. 
Update 6/25/01: 
Dave Rice, Plan Checker, is working on design. Need water service agreement. Agreement to be 
established and sent to Boeing for approval and comments. Tait to track. out of plan ck, 5/28. 
Update 6/11/01: Jake said there.,will be another meeting this week with Dave FUce. lc... JJu.DtJ Update 6/18/01:.:il\-l6L tiA.UilJJJ wl ()Wf ,. ~O·OJ ~ PIJtltl cktt • ft:,tt '- '"(lJitt Update6/25/01: ~eOrce q~tJI ib &o-ti,JI b'd 7·a·OI 3~ 
Permit for Jack and ~ort. 5/14 being processed, 11.2 & 12.1 sent to Boeing for signature, 60/90 days out 8/14. &, ~N"ct'( .r-r. 
Update 6/11/01: Packaqe to Boeing, need to sign agreement, pay)ees, and gE!t original from Bali. 
Update 6/18/01: ~\~-r of- ~d ~~ n 6t. t1~ .. a.r 831!1!7~,-Update: 6/25/01 .1nl+tJMJr Tb ~cj':. iJf ~o ~ . 
Review unit cost on contaminated soii. Told to get started on unit prices. ' 
Update 6/11/01: Removyd a~tock pile.Q soil on T & M (unit prices). Reviewing prices to take off 

site. ~ ~oS .. ) S ~ wl-a# Tb ha.u.1~ .J/d7.51J ~ Tff#· Update 6/18/01: .To~ ~1 u.;A:r ~.M"\ Jf·.roic. rD Vlt/1-~.k. ~rNTMJ~nci.,. Update6/25/01: \(' <::1- 7""'~"" O 
Discussion of building of pads so H & A can put in wens and VES pads. Goplin to work up price on area from Francisco to Knox along Harbor Gateway, 600 feet in. $ __ _ 
Update 6/11/01: Awaiting, quote from Sha'l!Ja. 
Update 6/18/01: -rrr-t--r 1b R£v.. e~ ~~7!1· -
Update 6/25/01: fd.eS 1b f'tf'S> 7b /&1.1h(lo • 
Viking count import. Boeing count im rt. ;;;;-] 
Update6111/01: S'({?l{ ...- 7 ~ 17" !JI5- -IM(J 6..t~ Update 6/18/01: ~~.:;;_....:,__...:::.,...=-----::+----=-----
Update 6/25/01: 
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Bayley Construction, GP 
OWNER/CONSULTANT/CONTRACTOR MEETING AGENDA 

Project: Boeing Harbor Gateway Center Infrastructure 
Location: Bayley Construction - Santa Ana · 

Date: June 19, 2001 
Meeting No. 14 

[I] 
BAYLEY 
CONSTRUCTION 

Phase Ill Re-Mobilization & Phase IV 

Those Present: 

Absent: 

Tony Vaccaro 
Erik Agle 
Johnny Marasco 
Jake Vandervis 

Dave Anderson 
Wayne Mathies 
Mario Stavale 

I. PROCEDURAL REVIEW: 
lterTY. Description: 

Pres Development 
Utility Specialist 
Boeing Realty 
Tait Engineering 

Pres Development 
Bayley Construction 
Boeing Realty 

A. Bayley noted the minutes from Owner/ConsultanUContractor Meeting No. 13 were issued on 
6/12//01. The following clarifications and/or corrections were noted: 

• None 

II. WORK PROGRESS REVIEW: 
Item: Description: 

A. Bayley noted the following work progress at the site: 

• Sharma Contractors continue to grade Knox Street. They started the over ex process for the 
site work in the north west corner at the intemection of Knox and Harbor Gateway Center. 

Ill. SCHEDULE REVIEW: 
Item: Description: 

A. It was noted the following upcoming scheduled activities: 

• Sharma should be finished grading Knox Street by the end of the week. Sharma will be 
digging the new contamination hole in Knox Street today and will have it back filled by the end 
of the day on Wednesday. Bill Carr Survey will stake the sewer line on Wednesday. Bali will 
start the sewer line work on Thursday. 
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BAYLEY 
roNsTaucnol'l 

IV. MANPOWER SUMMARY: 
Item: Description: 

A. The following manpower was on-site the week of 3/19/01: 

v. 
Item: 

• Bayley Construction 1 
• Sharma/Goplen 7 
• Bali Construction 0 
• Morrow-Meadows 
• No rCa I 
• R.J. Nobel 
• Bill Carr Surveys, Inc. 
• So. Cal. Gas 
• CT &F 
• Shin Honda 
• VCI Telecom 
• Haley & Aldrich 

Total 

PROJECT SAFETY: 
Description: 

0 
1 
0 
0 
0 
0 
0 
0 
2 

11 

A. One of Sharma's operators got kerosene on his leg from lifting up one of the !Pipes. He went home to 
change his pants and clean his leg. We received the MSDS from Haley & Aldrich for kerosene and it said 
his skin would be mildly irritated and to wash with water. He came back to work the next day with no 
problems. 

B. Daily Safety Meetings will be conducted by Jeff Goodman prior to the start of work. All of Bayley 
Construction subcontractors are required to attend. 

C. Other third party subcontractors are on-site. Proper communication and coordination between all 
subcontractors is required for a safe and accident free jobsite. If a Bayley Construction employee sees an 
infraction, he is to report the incident to a Boeing Representative unless it is an imminent life threatening 
situation in which Bayley Construction can intercede and stop work. 
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VII. RFI's/SUBMITT ALS/MATERIAL PROCUREMENT: 
Item: Description: 

A. REQUEST FOR INFORMATION: 

B. SUBMITTALS 
1. The following submittals have been approved since the last meeting: 

• None. 

2. The following submittals are under the Consultant's review: 

• None. 

3. The following submittals are required to be revised and resubmitted. 

• None. 

4. The following submittals are outstanding with the subcontractors: 

• None. 

C. MATERIAL PROCUREMENT 

• Light poles: 
• CTF items: 

10 weeks 
4-6 weeks 

• Electrical boxes I phone vaults: 6 - 8 weeks 
• Pipe - sewer: 6 - 8 weeks 
• Pipe -storm: 6- 8 weeks 
• Pipe - water: 4 - 6 weeks 

VIII. OUTSTANDING ACTION ITEMS FROM CONSULTANT'S FJELD REPORTS.: 
Item: Description: 

ACTION 
A. The following action items remain outstanding from the Consultant's Field Reports: 

• See new & old business. 

m-_ 
ltJ 
B~YLEY 
CONSTRUCTION 
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IX. GENERAL BUSINESS: 
Item: Description: 

A. OLD BUSINESS: 

< ';j~J,i~'IN I ::;,;;;fillfL>ic\?41 ''C);j;ff,'f"f" ·:" 

'A' Western & Del Amo 1 
2 
3 

'A1' Artesia & Normandie 1 
2 

'B' 4.05 North-bound on ramp at 1 
Normandie 

2 

3 

4 

5 

·c· Vermont & Artesia 1 

'D" 190111 St./Route 405 South- 1 
bound ramps 
'D-1" 190111 in Torrance @ 1 
Gramercy 
'E" Railroad Work 1 
'F" Figueroa St. from 190111 St. to 1 
500' N/0 190111 St. 
'G' Knox Street 1 

2 
3 

'H' 190111 St. 1200' E of Van Ness 1 
to 1750' E of Van Ness 
New lots 1 

2 

3 

s;,;.~: ·····'1%::1 ::C&t¥1i0!iiJ\qjv,fj;~;,?:;;.._,.!.tl t:: ':;"·@"fB•>X1~D'r.; 

Francisco sign permit is in Cal Trans hands and it is due to be released by July 9. 

B~YLEY 
tONS'JaUCTJON 

'i:;;• 

Pres Development has received the permit for the drain inlets and will forward it to Bayley Construction. 
As soon as we receive the as-builts from Crain & Associates and the drain inlet writer or 
permit we can have Cal Trans sign off the project. 

Work is 100% complete. 
Woody Natshuhara the City Engineer with the City of Gardena is reviewing a blue line copy of the as-
builts that were sent to him by Crain & Associates. When he is finished reviewing them and if any 
corrections are to be made, Crain & Associates will make the necessary corrections and will make into 
a Mylar which will then be s-ent back to the City of Gardena, which we then can get this intersection 
signed off. 
Waiting on signatures for the 'BC' permit number. Tail is to follow up this week on status of the 
signatures. 
Utility Specialist has received the cost from DWP Power to move the utility poles and has been 
presented to Boeing. 
Utility Specialist has received the cost from AT & T to relocate their lines. The cost was around 
$2,300.00. This cost seemed low so Utility Specialist are goin~1 to verify that they are using the same 
cable. 
DWP Water needs the signed plans before they can give any price to move the fire hydrant and water 
meter. 
Work can not commence until after July 1, 2001. After July 1, Boeing can receive either the EDA or 
MT A grant. Also this work will be re bid out at that time. 

Woody Natshuhara the City Engineer with the City of Gardena is reviewing a blue line copy 
of the as-builts that were sent to him by Crain & Associates. When he is finished reviewing 
them and if any corrections are to be made, Crain & Associates will make the necessary 
corrections and will make into a Mylar which will then be sent back to the City of Gardena, 
which we then can get this intersection signed off. 
Need to pull permit. Have made a request to Boeing for a chec:k for $23,008.81 for the 
permit fees. Also the city w.ants a traffic Elan which RJ Noble is working on. 
See 'D" Above. 

EDA Grant money involved. 
Work is 1 00% complete. 

Start 5-7-01. Stop- contaminated soil discovered. Resume on 6/6/01. 
Regulator Station to be demoed at a later date. 
ReQulator Station A. C. to be demoed at a later date. 
See DAbove. 

Grading permit extension - <:ompleted. 
Sharma Price 
a. Over ex price is based on the history of the project at 3 feet. There are 3 borings that show no fill, 

but we know that is not true per site history. 
b. Import price is based on the original drawing which bring!; up the quantity to 309,000 cy. After 

Viking is done, we can have either Tail or 'Sharma do a topo to see where it actually is to firm up 
the actual cubic yardage. The 2,000 yds that came from across the street is not included in this 
yardage. 

New _QJ'O_f)(lsal has been sent to Boeing to do a Eortion of the site. 
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BAVLEY 
C:O!UDUCnO!'I 

OLD BUSINESS (Cont.): 

3.4 Dave Anderson said we need to survey late rials prior to construction. Water., power and drives. 
Update 6/11/01: Can not determine until we have construction documents. 
Update 6/18/01: No update. 
Update 6/25/01: 

3.5 Boeing said we will have site plan by 4/9/01. 
Update 6/11/01: Should have plan, unknown. 
Update 6/18/01: Boeing Realty possibly may have decision by next meeting on 6/25/01. 
Update 6/25/01: 

4.1 Utility Specialties explained power pole options at Normandie and 405 Frwy. Need BC permit. Eight 
weeks design time for DWP at best. Approx. 11 weeks out from 317/01. 
Update 6/11/01: Still need ATT price. 
Update 6/18/01 : Utility Specialist has received price from AT & T, they will verify using same cable. 
Update 6/25/01 : 

4.4 Southern California Gas plan needs to be designed for Knox Street. 
Update 6/11/01: Need As-Builts from Boeing. 
Update 6/18/01: Utility Specialist received the contract from So. CA Gas for $12,000.00. They will make a 
check request for this amount. Both Jeff Goodman and Johnny Marasco will continue to look for the gas 
as-builts. 
Update 6/25/01: 

4.5 Dave Rice, Plan Checker, is working on design. Need water service agreement. Agreement to be 
established and sent to Boeing for approval and comments. Tait to track. out of planck, 5/28. 
Update 6/11/01: Jake said there will be another meeting this week with Dave Rice. 
Update 6/18/01: Jake Vandervis has a meeting scheduled with David Rice with DWP Water on 6/20/01 
concerning plan check issues. Setz Enomoto with DWP Water is working on the service agreement and 
should be completed and sent to Boeing Realty by July 2nd. 
Update 6/25/01: 

6.4 Permit for Jack and Bore. 5/14 being processed, 11.2 & 12.1 sent to Boeing for signature, 60/90 days out 
8/14. 
Update 6/11/01: Package to Boeing, need to sign agreement, pay fees, and ~1et original from Bali. 
Update 6/18/01: Johnny Mnarasco will check with Mario Stavale to find out if the pipeline agreement from 
Union Pacific Railroad has been signed and a check for $7,720.00 was sent back to Union Pacific Railroad 
yet. Bayley will send the contractor portion of the agreement to Bali to be signed and to be sent back to 
Union Pacific Railroad. After these 2 items are completed we will receive the permit. 
Update: 6/25/01: 

11.1 Review unit cost on contaminated soil. Told to get started on unit prices. 
Update 6/11/01: Removed and stock piled soil on T & M (unit prices). Reviewing prices to take off 
site. 
Update 6/18/01: Waiting on Haley & Aldrich to get the test results back for this stockpile, which 
Boeing should receive on 6/19/01. After these results are received then a decision can be made 
on what to do with it. 
Update 6/25/01: 
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B;\.YLEY 
tOfU'JKUCTIOI't 

12.1 Discussion of building of pads soH & A can put in wells and VES pads. Goplin to work up price on 
area from Francisco to Knox along Harbor Gateway, 600 feet in. $ _____ _ 
Update 6/11/01: Awaiting quote from Sharma. 
Update 6/18/01 : T a it will review the quantities and then Pres Development will pass on to Boeing 
to be signed. 
Update 6/25/01 : 

12.2 Viking count import. Boeing count import. 
Update 6/11/01: 
Update 6/18/01: As of June 12, 2001, 5,484 loads have been brought on site. Sharma is to work 
up a price to move the stockpile and place. 
Update 6/25/01: 

12.3 "Pot-Holeing" for H &A on T&M work tickets per Boeings instructions (Sharma). 
Update 6/11/01: Bayley to issue change order. 
Update 6/18/01: Sharma will work up a price to move the stockpile, which will than be added to 
this change order. This cost will be passed on to Viking. 
Update 6/25/01: 

12.2 Bayley to have Morrow Meadows work up cost to run power to I for VES pads. 
Update 6/11/01: Morrow Meadows is making application. Johnny & Goodman to call DWP to 
expedite work. 
Update 6/18/01: No Update. 
Update 6/25/01: 

12.3 Bayley to have Morrow Meadows work up cost to run power to I for VES pads. 
Update 6111/01: Morrow Meadows is making application. Johnny & Goodman to call DWP to 
expedite work. 
Update 6/18/01: Erik Agle with Utility Specialsit will follow up with Morrow Meadows and DWP 
Power to expedite. 
Update 6/25/01: 

. NEW BUSINESS: 

13.1 Review temp. power via generator for VES station. 
Update 6/11/01: Too costly, see 12.5 above. Call Utility Specialists to help. 
Update 6/18/01: Erik Agle with Utility Specialsit will follow up with Morrow ME!adows and DWP 
Power to expedite. 
Update 6/25/01 : 

13.2 While grading Knox, Sharma is hitting large debris. 
Update 6/11/01: Goodman instructed to stock pile (track cost), and Viking to haul away. 
Update 6/18/01: No update. 
Update 6125/01: 

13.3 Haley.& Aldrich found more contamination in Knox Street and have requested the contamination to 
Be dug out and removed. 
Update 6/18/01: Bill Carr stalked the contaminated area on 6115/01. Sharma is digging out the 
Contamination on 6/18101. Haley & Aldrich will take a sample for test on 6118101 and will get 
results back on 6/19/01. Sharma will then backfill the hole on 6/20101. 
Update 6/25101: 

File: 98041 -18 (14) 
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Bayley Construction, GP 
OWNER/CONSULTANT/CONTRACTOR MEETING AGENDA m t!J Project: Boeing Harbor Gateway Center lnfrastructun~ Date: June 25, 2001 

Location: Bayley Construction- Santa Ana Meeting No. 15 
Phase Ill Re·Mobilization & Phase IV BAYLEY 

CONSTRUCTIOI'I 

Those Present: 

Dave Anderson 
Johnny Marasco 
David Denning 
Jeff Goodman 

Distribution: 

Wayne Mathies 
Mario Stavale 
Greg Stewart 
Erik Agle 
George Rhyner 

I. PROCEDURAL REVIEW: 
Item: Description: 

Pres Development 
Boeing Realty 
Bayley Construction 
Bayley Construction 

Bayley Construction 
Boeing Realty 
Taint & Associates 
Utility Specialists 
Crain & Associates 

JJ~:r,.- AwJdfl.A.J J .--
1·11· 0/ 

A. Bayley noted the minutes from Owner/Consultant/Contractor Meeting No. 14 were issued on 
6/25//01 to all in attendance. The following clarifications and/or corrections were noted: 

• None 

II. WORK PROGRESS REVIEW: 
Item: Description: 

A. Bayley noted the following work progress at the site: 

• Sharma Contractors continue to grade Knox Street. They started the over ex process for the 
site wo~ in the north west comer at the intersection of Knox and Harbor Gateway Center. 

• 6/25/01: Sharma is continuing to grade at Knox Street, except 1 oo: at west end. A water line 
was nicked by excavating equipment and water was present in the excavation the following 
morning. The hole was pumped out last Friday and Saturday. The wet excavation will need 
to dry out and excavation can then continue upon Norcal approval. Part of the road was not 
graded because of contaminated dirt located on the easement. Sharma is continuing to over
excavate at the contaminated soils location. 3'-0" of over ex. was figured. Sharma has 
excavated to over 9'-0" in depth in some areas due to large concrete structures present. Bali 
has done (3) pot holes to 1 0' deep. H&A will be required to backfill holes after pot holes are 
done. Time and material tickets were received from Sharma and approved by Johnny for 
extra work. These costs were incorporated into owner change order #18. Sharma cost to 
place and compact 29,596 c.y. of dirt from owners stock pile will also be incorporated into 
owner change order #18. 
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BAYLEY 
fONSTJilfCTION 

Ill. SCHEDULE REVIEW: 
Item: Description: 

A. It was noted the following upcoming scheduled activities: 

• Sharma should be finished grading Knox Street by the end of the week. Sharma will be 
digging the new contamination hole in Knox Street today and will have it back filled by the end 
of the day on Wednesday. Bill Carr Survey will stake the sewer line on Wednesday. Bali will 
start the sewer line work on Thursday. 

• 6/25/01: Bali is scheduled to start on the sewer line excavation at Knox Street today. 

IV. MANPOWER SUMMARY: 
Item: Description: 

A. The following manpower was on-site the week of 6/25/01: 
• Bayley Construction 3 
• Sharma/Goplen ~ J f 
• Bali Construction A""' 7 
• Morrow-Meadows 0 
• NorCal 1 
• R.J. Nobel 0 
• Bill Carr Surveys, Inc. 0 
• So. Cal. Gas 0 
• CT & F 0 
• Shin Honda 0 
• VCI Telecom 0 
• Haley & Aldrich 2 

Total 18 

V. PROJECT SAFETY: 
Item: Description: 

A. One of Sharma's operators got kerosene on his leg from lifting up one of the pipes. He went home to 
change his pants and clean his leg. We received the MSDS from Haley & Aldrich for kerosene and it said 
his skin would be mildly irritated and to wash with water. He came back to worlk the next day with no 
problems. 
6/25/01: No safety problems reported last week. 

B. Daily Safety Meetings will be conducted by Jeff Goodman prior to the start of work. All of Bayley 
Construction subcontractors are required to attend. 
6/25/01: Daily safety meetings will be herd each day at 6:45a.m. 

BOE-CS-0078524 



OWNER/CONSULTANT/CONTRACTOR MEETING NO. 15 
JUNE 25, 2001 
PAGE3 

VII. RFI's/SUBMITT ALS/MATERIAL PROCUREMENT: 
Item: Description: 

A. REQUEST FOR INFORMATION: 

B. SUBMITTALS 
1. The following submittals have been approved since the last meeting: 

• None. 

2. The following submittals are under the Consultant's review: 

• 6/25/01: Morrow Meadows Corp. for concrete man holes, hand holes, and venting 
material. Transmitted to 1=elit & Associates-on 6/26/01. 

S'-nu ..,.'{ S'P&.IIlU ~' / /iAI£1:. !r6LE 
3. The following submittals are required to be revised and resubmitted. 

• None. 

4. The following submittals are outstanding with the subcontractors: 

• None. 

C. MATERIAL PROCUREMENT 

• Light poles: 

• CTF items: 
• Electrical boxes I phone vaults: 

10 weeks- Bayley will check status. 
4 - 6 weeks - Bayley will check status. 
6 - 8 weeks - Bayley will check status. 

m 
ltJ 

BAYLEY 
C.ONSTICVCTJON 

Pipe- sewer:- o .. )C:· · 
Pipe- storm: -acJa.cll1bU!' 

• 
• 

6 - 8 weeks - Due to be received on site today 6/25 . 
6 - 8 weeks- Due for delivery in 3 weeks. Bayley will 

• Pipe - water: 
check status. 

4-6 weeks- Pipe comes from DWP. Pipe is ordered 
when permit is received from DWP. 

VIII. OUTSTANDING ACTION ITEMS FROM CONSULTANT'S FIELD REPORTS: 
Item: Description: 

ACTION 
A. The following action items remain outstanding from the Consultant's Field Reports: 

• See new & old business. 
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IX. GENERAL BUSINESS: 
Item: Description: 

A. OLD BUSINESS: 

"A" Western & Del Amo 

2 

Francisco sign ~rmit is in Cal Trans hands and it is due to be released by July 
9th. -~Af ~'(b {'CJ ~ /t~.tc.,..'fiyf. 
6/25/01: Jeff will call Crain & Associates for an update. 
Pres Development has received the permit for the drain inlets and will forward it 
to Bayley Construction. 
6/25/01: Done 
As soon as we receive the as-builts from Crain & Associates and the drain 
inlet writer or permit we can have Cal Trans sign off the project. 
6/25/01: As-builts received. Jeff will schedule appointment with Cal Trans 
inspector for this week. By next meeting should have signed-off permit card. 
Jeff to set for 405 & 1901h and do at same time as item D No. 1. 

"A 1" Artesia & Normandie 1 Woody Natshuhara the City Engineer with the City of Gardena is reviewing a 
blue line copy of the as-builts that were sent to him by Crain & Associates. 
When he is finished reviewing them and if any corrrections are to be made, 
Crain & Associates will make the necessary corre<:tions and will make into a 
Mylar which will then be sent back to the City of Gardena, which we then can 
get this intersection signed off. 

"B" 405 North-bound on 
ramp at Normandie 

6/25/01: Jeff has talked to Crain & Associates. Crain will talk to Woody to 
his as-builts back. 

1 Waiting on signatures for the "BC" permit number. T ait is to follow up this week 
~on status of the signatures. 

/ • 6/25/01: Hot item. Tait needs to bird dog this item & provide an accurate 
status. 

2 0. k,.Utility Specialist has received the cost from DWP Power to move the utility 
poles and has been presented to Boeing. 
6/25/01: Complete. 

3 O.J( Utility Specialist has received the cost from AT&T to relocate their lines. The 
~--+·-----~------~,~~~~~~~~~~~~s~e~em~~~s~o~~-~~~~~~-~~~~--

going to verify that they are using the same cable. urtL... ~cwa 

5 

6/25/01: Eric to follow up on cost to verify with AT~~ T. - C.:;a.:,_\A... __ _ 
DWP Water needs the signed plans before they can give y price to move the 
fire hydrant and water meter. 
6/25/01: Plans are done. Need signed plans from Tait. Bayley will check 
status. 
Work can not commence until after July 1, 2001. After July 1, Boeing can 
receive either the EDA or MT A grant. Also this wO>rk will be re bid out at that 
time. 
6/25/01: Money not officially granted until mid I lat1~ July. 
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IX. GENERAL BUSINESS (CONT.): 

"C" Vermont & Artesia 

"0" 190th St./Route 405 1 
South-bouod ramps 
C~ Wlt.L ctCC~ ~ 

Jt>tttv~~:t ICJI,f'J,u.l'l. 

"0-1" 190th in Torrance 

"F" Figueroa St. from 
190th St. to 500' N/0 
190th St. 

1 

"G" Knox Street 1 
2 
3 

"H" 190th St. 1200' E of 1 
Van Ness to 1750' E of 
Van Ness 
New Lots 1 

2 

Woody Natshuhara the City Engineer with the City of Gardena is 
reviewing a blue line copy of the as-builts that wen~ sent to him by 
Crain & Associates. When he is finished reviewin9 them and if any 
corrections are to be made, Crain & Associates will make the 
necessary corrections and will make into a Mylar which will then be 
sent back to the City of Gardena, which we then can get this 
intersection signed off. 
6/25/01: Same u as "A1". 
Need to pull permit. Have made a request to Boeing for a check for. 
$23,008.81 for the permit fees. Also the city wants a traffic plan which 
RJ Noble is working on. 
6/25/01: Bayley needs the check so the permit can be pulled. Work 
for items #0, 01, & H can commence thereafter. Bayley will check on 
status of traffic from R.J. Noble. 
See "0" Above. 

EOA Grant money involved. 

Work is 100% complete. 
6/25/01: Permit not signed off until entire infrastructure is complete & signed off. 

Start 5-7-01. Stop -contaminated soil discovered. Resume on 6/6/01. 
Regulator Station to be demoed at a later date. 

Station A. C. to be demoed at a later date. 
See 0 Above. 

feet. There are 3 
site history. 

up the quantity 
or "Sharma do 

e. The 
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OLD BUSINESS (Cont.): 

3.4 Dave Anderson said we need to survey laterials prior to construction. Water, power and drives. 
Update 6/11/01: Can not determine until we have construction documents. 
Update 6/18/01: No update. 
Update 6/25/01: Utility layout will be finalized once what is being built is determined. 
Update 7/02/01: UJA'fl"tf lA/ 6ot1ci\Jt-. 
Update 7/11/01: 0 · 
Update 7/18/01: 
Update 7/25/01: 

3.5 Boeing said we will have site plan by 4/9/01. 
Update 6/11/01: Should have plan, unknown. 
Update 6/18/01: Boeing Realty possibly may have decision by next meeting on 6/25/01. 
Update 6/25/01: Boeing Realty will have a status update at next weeks meetin!~ on 7/2/01. 
Update 7/02/01: 
Update 7/11/01: 
Update 7/18/01: 
Update 7/25/01: 

4.1 Utility Specialties explained power pole options at Norrnandie and 405 Frwy. Need BC permit. Eight 
weeks design time for DWP at best. Approx. 11 weeks out from 3/7/01. 
Update 6/11/01: Still need ATT price. 
Update 6/18/01: Utility Specialist has received price from AT&T, they will verify using same cable. 
Update 6/25/01: No update. . .. 11 • ~ -..M- az.t.c A-rr coJr 
Update 7/02/01: fll.l,.'::> 1b v .... t Q ()) J',.. • 
Update 7/11/01: 
Update 7/18/01: 
Update 7/25/01: 

4.4 Southern California Gas plan needs to be designed for Knox Street. 
Update 6/11/01: Need As-Builts from Boeing. 
Update 6/18/01: Utility Specialist received the contract from So. CA Gas for $12,000.00. They will make a 
check request for this amount. Both Jeff Goodman and Johnny Marasco will continue to look for the gas 
as-builts. 
Update 6/25/01: $12,941.00 is the actual amount of the contract. Johnny has not found as-builts. 
Jeff I Dave D. will check with \0/ayne on document log. 
Update 7/02101: ck_tc.F: J.S 0....-r ...-~.tZJJt ~ SC .. GttS' · 
Update 7/11/01: 
Update 7/18/01: 
Update 7/25/01: 

. 
_ fol~~8€ CAJlOit .f&t ~ UA.'teAlt-o.yi(WWcf tiJU New Sri~()~ 
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4.5 Dave Rice, Plan Checker, is working on design. Need water service agreement. Agreement to be 
established and sent to Boeing for approval and comments. Tait to track. out oi' planck, 5/28. 
Update 6/11/01: Jake said there will be another meeting this week with Dave Rice. 
Update 6/18/01: Jake Vandervis has a meeting scheduled with David Rice with DWP Water on 6/20/01 
concerning plan check issues. Setz Enomoto with DWP Water is working on the service agreement and 
should be completed and sent to Boeing Realty by July 2nd. 
Update 6/25/01: Dave Anderson will call Eric of Utility Specialists and ask for a copy of the agreement. Tait 
& Associates need to.upfjate status of the plan check. ... V( ~r '1f't/l.iJU" ~ 7 · I}· ~I 
Update 7/02/01: Wd.l11.VJ {Wt ~ ()WI'. TfJ .H 1-tl- fff'-L ~ SJ(t~fc e . ~.aJ.AtiWY 'r uA£t'te a,u 
Update 7/11/01: - nt-11' t.AI\U.. CA-lA. QVMC" · T.Jo.--·- -. ' .,. · 
Update: 7/18/01: 
Update 7/25/01: 

6.4 Permit for Jack and Bore. 5/14 being processed, 1 '1.2 & 12.1 sent to Boeing fo1· signature, 60/90 days out 
8/14. 
Update 6/11/01: Package to Boeing, need to sign agreement, pay fees, and get original from Bali. 
Update 6/18/01: Johnny Mnarasco will check with Mario Stavale to find out if tile pipeline agreement from 
Union Pacific Railroad has been signed and a check for $7,720.00 was sent back to Union Pacific Railroad 
yet. Bayley will send the contractor portion of the agreement to Bali to be signed and to be sent back to 
Union Pacific Railroad. After these 2 items are completed we will receive the p1ermit. 
Update: 6/25/01: Boeing to follow up on. As soon as paperwork is received with a check, permit will be 
secured. Bayley is also waiting for return of agreement from Bali. Bayley will follow up on. 
Update: 7/02/01: ..::rotW~ w"u.. V"U'tJ ~kt.c:k.. .. has fl.ti.IJ ~ 
Update: 7/11/01: ~ ~ ()I~ VM.l ~ 8. ~ 4-F eN~ h1. ~ ~ fttAc.r;stiJ • 
Update 7/18/01: ., "0 -0 
Update 7/25/01: 

11.1 Review unif cost on contaminated soil. Told to get started on unit prices. 
Update 6/11/01: Removed and stock piled soil on T & M (unit prices). Reviewing prices to take off 
site. 
Update 6/18/01: Waiting on Haley & Aldrich to get the test results back for this stockpile, which 
Boeing should receive on 6/19/01. After these resUIIts are received then a decision can be made 
on what to do with it. 
Update 6/25/01: Mario and Johnny will coordinate with H&A for results of profil<e on soils analysis. 
Bayley to verify total amount of contaminated soil from hole "B". Bill Carr stakHd the hole for hole 
"B". 4,920 c.y. of dirt was confirmed out of hole "A". .n 
Update 7/02/01: tJ.tt.,P Ct>S-r fitl- ;u.M61A!(, .. 1~ Gt]~· 
Update 7/11/01: 
Update 7/18/01: 
Update 7/25/01: 
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12.1 Discussion of building of pads so H & A can put in wells and VES pads. Goplin to work up price on 
area from Francisco to Knox along Harbor Gateway, 600 feet in. $ __ _ 
Update 6/11/01: Awaiting quote from Sharma. 
Update 6/18/01: Tait will review the quantities and then Pres Development will pass on to Boeing 

to be signed. 
Update 6/25/01: T ~t rev~ed and approved quantities. tc'"....w21'fcT 
Update 7/02/01: COW,(NtJJ!J oVc.Y. .. t.xfoVtJ.Tt Q.. A..._~r· • 
Update7/11/01: S17t.l. INift>M'I.NJ Ay?~k. ~Jd\fl>~. 
Update 7/18/01: -
Update 7/25/01: 

12.2 Viking count import. Boeing count import. 
Update 6/11/01: 
Update 6/18/01: As of June 12, 2001, 5,484 loads have been brought on site. Sharma is to work 
up a price to move the stockpile and place. 
Update 6/25/01: Bayley will include quantities attached to each weekly meetin!J minutes. 
Update 7/02/01: 
Update 7/11/01: 
Update 7/18/01: 
Update 7/25/01: 

12.3 "Pot-Holeing" for H &A on T&M work tickets per Boeings instructions (Sharma). 
Update 6/11/01: Bayley to issue change order. 
Update 6/18/01: Sharma will work up a price to move the stockpile, which will than be added to 
this change order. This cost will be passed on to Viking. 
Update 6/25/01: Costs included in owner change order #18. 

1 
/' 

Update 7/02/01: C>A'JU..:J fb flR. ... wftLJ:;:.. TO ~"'\.AOL at.<.. Vi~ 
Update 7/11/01: 
Update 7/18/01: 
Update 7/25/01: 

12.4 Bayley to have Morrow Meadows work up cost to run power to I for VES pads. 
Update 6/11/01: Morrow Meadows is making application. Johhny & Goodman to call DWP to 
expedite work. 
Update 6/18/01: Erik Agle with Utility Specialists will follow up with morrow meadows and DWP 
power to expedite. 
Update 6/25/01: Erik is following up. Bayley will check status. 
Update 7/02/01: 
Update 7/11/01: 
Update 7/18/01: 
Update 7/25/01: 
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13.1 Review temp. power via genera or VES station. 
Update 6/11/01: Too costl ee 12.5 above. Call Utility Special' o help. 
Update 6/18/01: Erik e with Utility Specialsit will follow ith Morrow Meadows and DWP 
Power to expedi . 
Update 6/25 :Erik is following up on with D 
Update 1 01: 
Upd 7/11/01: 
U ate 7/18/01: 

date 7/25/01: 
13.2 While grading Knox, Sharma is hitting large debris. 

Update 6/11/01: Goodman instructed to stock pile (track cost), and Viking to haul away. 
Update 6/18/01: No update. 
Update 6/25/01: Johnny ok'd operator and machine for debris removal. To be back-charged to 
Viking by Boeing. Johnny has told Viking to remove debris. Johnny will check on cost to remove 
and who pays. ON-<?ct>WtP 
Update7/02/01: ·v~ ~ WL"-\. s~.- UJvt.C1/J'A.j 0&4'1~ .7·'3-0/ 
Update7/11/01: V' ..-Nu ~ Sl"lf:. 
Update 7/18/01: 
Update 7/25/01: 

13.3 Haley & Aldrich found more contamination in Knox Street and have requested the contamination to 
Be dug out and removed. 
Update 6/18/01: Bill Carr staked the contaminated area on 6/15/01. Sharma is digging out the 
Contamination on 6/18/01. Haley & Aldrich will take a sample for test on 6/18/01 and will get 
results back on 6/19/01. Sharma will then backfill the hole on 6/20/01. 
Update 6/25/01: Bayley will verify amount of soil removed from hole "B". 
Update 7/02/01: 
Update 7/11/01: 
Update 7/18/01: 
Update 7/25/01: 

NEW BUSINESS: 

14.1 Meeting days changed to Wednesday's at 10:00 a.m. starting on 7/11/01. Next weeks meeting will 
be on Monday 7/2/01 at 10:00 a.m. These meeting minutes reflect an accurate~ representation of 
information exchanged. Please contact Bayley immediately with any noted deviations, 
discrepancies, or corrections. 
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